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IN THE SENATE OF THE UNITED STATES. 
MARCH 6, 1890.-0rclered to be printed. 
Mr. PAsco, from the Committee on Claims, submitted the following 
REPORT: 
[To accompany S. 1495.] 
The Committee on Claims, to whom was referred the bill (S. 1495) for 
the relief of H. W. Shipley, have considered the same and report thereon 
as follows: 
This case was before the Forty-ninth and again before the Fiftieth 
Congress, and on each occasion a report was filed favoring the payment 
to the claimant of the sum of $2.487.38, the sum mentioned in the pres-
ent bill. ' ~ 
The report made at the first session of the Fiftieth Uongress was as 
follows: 
The claim of Henry W. Shipley, upon which this bill is founded, originated in a 
written contract between him and the United States, represented by one Charles D. 
\Varner, an Indian agent, "to erect and fnrni!!h the necessary machinery therewith, 
two buildings known as a saw and flour mill * * * at the Nez Perces Agency, 
Idaho," July 26, 1880. 
There were delays in completing the work, caused in part, as he claims, by the un-
friendly conduct and obstructive course of the Indian agent towards him. There 
were also alterations in t.he construction of the milLs while the work was in progress, 
rendering additional labor and materia! necessary, which was furnished in excess of 
the requirements of the contract, and a failure, as Mr. Shipley alleges, upon the part 
of the agent to do his part of the work in accordance with the contract, particularly 
in the proper supervision of the Indian labor, which_ the Government was bound to 
furnish and direct without expense to the contractor. He also alleges that Mr. War-
ner aiilsured him that there was plenty of timber that could be obtained without great 
expense or trouble suitable for the work, l.>ut that in fact be had to send a long dis-
tance and at large cost to get such material as was actually necessary. 
Mr. Shipley, after the complet.ion of the w rk, made an early demancl for increased 
compensation, and the Commissioner of Indian Affairs referred tht1 demand to 
Charles E. Monteith, an Indian inspector. On the 19th clay of August, 1883, he re-
ported that there was merit in Mr. Shipley's application, but his contract was 
loosely drawn and uncertain in its meaning, and if construed strictly no additional 
claim could be made upon it. He recommend,·<!, however, an extra allowance of 
$4,037.50 asjnstly due considering all the facts of the case. The following extracts 
are taken from his report: 
"The claim of Mr. Shipley, as transmitted me, is based upon certain alterations 
made in the construction of the mills in question while the same were in course of 
erection. 
"In comparing tbe mills as they now stand with the original plans, specificationl'l, 
and contract, one can readily see tht\ justice of Mr. Shipley's claim in many particu-
lars, unless the following extract from the specificat~ons is intended to cover a multi-
tude of omissions: 
'''It is to be understood that anythinrr necessary to the full and complete exceution 
of the work according to the general intent and meaning of these plans aud speclli-
cations is to be done, and all materials furnished, so as to complete tho work in a goocl 
and workman-like manner.' 
"lam not :pre.rared to sa~ to what extent this extract ca:p. be useq, A saw-mill i~ 
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not complete without an edger-table, and yet none is called for in the plans and speci-
fications, and to put one in the mill would incur an expense of about $250. 
''Again, article 5 of the con tract, stipulates that the contractor shall receive no addi-
tional compensation on account of any alterations whatever. I suppose it is for me 
to report whether the alterations and improvements as set forth in Mr. Shipley's 
claim were actually made or not, and that it is no part of my duty tfl moralize ou the 
subject. However, I will proceed with my report by saying that I am of the impres-
sion it is not the intention or desire of the Government to secure, through any sharp 
pr;:tctice or ambiguous terms or specifications, the erection and completion of any 
structure at a heavy loss to the contractor. 
If If If 
"1t must be presumed, then, that the digging of the ditch was to be supervised 
either by the agent or some competent person. In his affidavit Mr. Shipley states 
that after he bad finished surveying the ditch and placed the level-stakes he imme-
diately commenced the erection of the flume, which work be completed in accordance 
with his level-stakes before the ditch was finished. He also states that, on account 
of the Indian labor not being properly supervised, thfl Indians did not dig according 
to the level-stakes, bnt dug the last 200 feet so deep that when they reached the end 
of the tlume they were 2 feet lower than the flnme, or, in other words, the bottom of 
the ditch was 2 feet lower than the bottom of the flume. 
"He further states that the agent (Mr. Warner) absolutely refused to correct the 
error made by the Indians, but compelled him to lower the flume 2 feet, so as to con-
nect with the ditch, which action, in my opinion, was contrary to the terms of the 
contract, namely, that no expense should be attache.d to the contractor on account 
of the construction of the ditch other than the survey and leveling of the same. 
Accepting l\1r. Shipley's affidavit as setting forth facts, I find that Agent Warner's 
refusal to correct tile error made by the Indians and his arbitrary course in forcing 
the contractor to lower the flume caused said contractor a heavy expense, and the 
result of said refusal reaches over and includes items 1, 2, 3, 5, and 6, as per Mr. Ship-
ley's itemized claim." 
'l'hese items amount to $1,3fi8.27. The report goes on to enumerate other items em-
braced in the contractor's claim amounting to $1,lfl4.27, which comprise work done 
and materials furnished in addition to what was called for in the specifications v.'hich 
were made a part of the contract. 
The report further says: 
"If it is the desire of t.lw Department to ascertain whether or not Mr. Shipley is an 
actual loser in fulfilling the terms of the contract, I am not satisfied with the above 
result as to amonnt; he ncb concluded to pursue a different course in the examination 
of said claim, and uscertain what the contractor's actual disbursements amounted to 
in the erection and completion of said mills, and have him substantiate the same by 
receipted bills, and affidavits where receipted bills were not available. As a result 
of said examination, I present herewith paper marked Ex. H, which places the cl:-~iw 
at $6,524.88, or $1,22:3.67 less thau Mr. Shipley's claim as transmitted by Department, 
with services of contractor and his two sons added. 
"I think sufficient evidence is herewith transmitted to enable the Department to 
judge for itself wllether contractor Shipley is entitled to additional compensation or 
not. 
''While I do not pretend to claim that legally he is entitled to additional com-
pensation, still I do not hesitate to recommend additional compensation to the sum of 
$4,0a7.50, being the amount of Mr. Shipley' 'supplemental claim,' covering services 
rendered by himself and two sons, which amount falls far short of the contractor's 
actual loss, in my opinion." 
After this Mr. Price, then Commissioner of Indian Affairs, reviewed the items of 
Mr. Shipley's claim in a letter to the Secretary of the Interior, dated Pebruary 12, 
1885. He thought that ''while the contractor in equity may be ent,itled to some 
additional compensation, the amounts claimed under several of the items above 
mentioned should not be allowed." 
No further action appears to have been taken by the Interior Department in the 
matter, according to the record before the committee, and at the first session of the 
Forty-ninth Congress a bill was introduced (S. 1342) for the relief of Mr. Shipley in 
the sum of $7,700. This bill was referred to the Committee on Claims, and a report 
(S. 1416) was made reviewing the facts and circumstances presented, and recommend-
ing an allowance to the claimant of $2,487.37, which amount, it was found, had been 
actually expended by him in excess of what he had received, and the United States 
or its wards had received the benefit of this expenditure; the residue of the claim 
was rejected. 
The amount proposed for the relief of Mr. Shipley in the bill now before the Senate 
is the same a~ that recommended in the report referred to. It is the smallest amount 
found to be equitably due him upon any examination of the case, The testimony iu 
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the record, to which reference has already been made, shows that he has expended 
his money to this extent beyond what was intended in his contract, and it was done 
under the direction of the Indian agent who represented the United States in the 
transaction. 
The amount of his actual expenditures, as contained in the papers furnished by the 
Interior Department, is $13,366.38; he received, according to the contract, $10,879, 
causing a loss of $2.487.38. This leaves him nothing for the labor of himself and 
sons, for which he asked an additional sum of $4,037.50. 
It seems right and just under the circumstances that he should be paid this addi-
tional sum thus expended. 
The Government, through its agent, did not comply with its contract, and required 
from the contractor more than he had engaged to perform. The additional amouut 
f..tirly due him on this account, according to Inspector Monteith's report, is far greater 
than the amount mentioned in the bill, which, as is shown, is based upon his actual 
money loss. 
We therefore recommend that the bill do pass. 
This statement was prepared by the member of the committee who 
submits the present report and fully sets forth t.he facts in the case. 
The United States Indian agent, Charles E. Monteith, who made the 
investigation referred to, submitted with his report a schedule of all 
the actual uisbursements, item by item, made by lVIr. Shipley during 
the progress of the work. This does not include the time and labor of 
the claimant and his two sons, for which no compensation was receiveu 
and none is provided for in the bill. 
The deduction of the contract price leaves the amount of the claim-
-ant's actual money loss, which is the same as the sum now reported in 
his favor. 
l\fr. Monteith's statement results as follows, omitting the amount of 
$4,037.50, at which the value of the services of Mr. Shipley and his 
sons is estimated: 
Disbursements covered by receipts and receipted bills ................... $12,017.08 
Disbursements covered by affidavits and established to the satisfaction of 
the Indian agent. • • • • . . . • • • • . . . • • • • • • . . • • • . . . . . . . . • • • • • . • • • • . • • • • •• • • 1, 349. 30 
13,366.38 
Deduct contract price of mills........ .. . ... .. .. • • .. .. • • • • • . . • • • • . ••• ••• 10, 879. 00 
Loss to contractor...... . . • • • • • • . • • . . . • • . • • • • • . . . . . . . . . . . . • • • . • • • • • • • . • • 2, 487. 38 
The bill reported on in the last Congress was the same as that now 
before the committee, and was favorably acted upon in the Senate, but 
it failed to become a law, and now comes up again for consideration. 
The committee, after reviewing the former action and being satisfied 
that it was correct, renew the recommendation made during the Fiftieth 
Oongress that the bill do pass. 
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